Nural Pulse

Development guide

Tasks, issues and deadlines. What the page shows and how to use it.

For Product owners


NURALTECH · internal · Powered by Bitrix24 and Nural

15 October 2026

01 Development

Tasks, issues and deadlines

The Development department's tasks and issues. The All / Dev / Issues switch at the top steers every number.



Development, as you see it (names replaced).

Every data point

DATA POINT	WHAT IT SHOWS AND HOW TO USE IT
All, Dev or Issues	Development department only. Dev = development tasks, Issues = bugs and feedback, All = both. It changes every tile, card and list on this page (they glow now).
Projects	Every project active in Bitrix24 whose owner is in the Development or QA Testing department, or a PM (fixed: the switch and filters do not change it; only the Project filter narrows it) = Active + Silent + Hold. Hold: every unfinished task is in On Hold. Active: open tasks and a task changed or moved in the last 30 days (bulk changes left out). Silent: the rest (no open task, or no activity for 30 days). Click for Projects at work, most active this week first, then the earliest deadline: open a project for who works on it. Its Day / Week / Month switch sets Done (previous period), Overdue (this period) and Spill (previous period).

Total	All tasks in the filters for the switch (Dev, Issues or both), Development department only. Under the number: the split into Dev and Issues (or Bug and Feedback). Click any count to list those tasks below.
Pending	Behind QA Backlog and not on hold: To do, In progress, Pushed to Master, Merged to Development, Pending for QA, Issue Raised. A testing or re-testing task in Issue Raised is not pending. Click any count to list those tasks below.
On hold	In On Hold: neither pending nor completed. Pending + completed + on hold = total.
Ready to deploy	In the Done stage, ready to go live. Then Deployed: in the LIVE stage.
Overdue	Pending, not On Hold, and the deadline has passed. The first number to act on each day.
Done today	Reached QA Backlog for the first time today (IST).
Tasks in hand	Pending tasks (behind QA Backlog, not on hold) whose deadline is still ahead (IST). Under it, when they are planned: tomorrow, the rest of this week, the rest of this month, next week, next month. The parts overlap (tomorrow is also in the rest of the week), so they do not add up. Overdue and no-deadline tasks are not in hand.
Tasks in hand by assignee	Pending tasks with the deadline ahead, per assignee or project. The chart shows the window picked above it (All, Tomorrow, Rest of week, Rest of month, Next week, Next month); the table shows every window. A bar or count opens those tasks; a name sets the filter.
Per person or project	Per person or project. Done = sent to QA (QA Backlog to LIVE). Comp. today = reached QA Backlog today. Switch Assignee / Project at the top. Every count opens its tasks. Click the title to focus it in the centre; drag ⠿ at the top to move it.
Pending vs Done	Pending vs completed (QA Backlog, In QA, Done, LIVE) per person or project, top 15 by total. Tooltip splits Dev / Issues (Bug / Feedback on Issues). Click a bar to open those tasks.
Task ageing	Open tasks by days past deadline. On Hold counts here but not as Overdue. The darker the red, the later. Chart or Table at the top.
On-time ranking	Tasks sent to QA with a deadline. Ranked by on-time %, then average days early. Fewer than 3: not ranked.
Tasks by stage	Tasks per Kanban stage; the colour bar shows each stage total. The red part of a cell is overdue. Click a cell for those tasks.

Task lists	Due today, Overdue, All tasks and Alert details open here. Clicking any number above opens All tasks narrowed to it. In a list: click a cell to change stage, status or tags (and more for leads), tick rows for bulk edit, and export to Excel.

Task lists

Due today, Overdue, All tasks (follows the last number you clicked) and Alert details. Each list sorts, edits in place, bulk edits, pages and exports to Excel.